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ESTIMATE RUN 10/04/2006

ESTIMATE SUMMARY 11:06:20

CONTID: C15590         ESTIMATE NO: 0001 PROG 2005

PCN: 15590-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US34 Business Rt-83Ave-Greeley PERCENT TIME:

PROJECT NO: SHE 0342-045                  

US34 Business Rt-83Ave-Greeley

NAME OF ROAD: 034D

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 09/08/2006 DATE TIME STARTED 07/10/2006

P.O. BOX 405 DATE LET 06/08/2006 DATE WORK BEGAN

 DATE AWARDED 06/13/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/05/2006 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 07/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 334,239.00 PARTICIPATING $ $ 270,914.30

AWARD PROJECT AMT: 285,800.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,676.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

TIME ALLOW:

ORIG TIME ALLOW:

20 WORK DAYS

WORK DAYS20

81.05%

63,324.70

270,914.30

270,914.30

267,237.93

$

$

$

$

270,914.30

0.00

270,914.30

0.00

270,914.30

-3,676.37

0.00

267,237.93

0.00

AMOUNT DUE 267,237.93 267,237.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,237.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.5
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PCN: 15590-BID    ESTIMATE RUN 10/04/2006

PROJECT: SHE 0342-045                  ESTIMATE NO: 0001 11:06:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 5.000 0.000

EACH 5.000 125.00

25.00000 5.000 125.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 218.000 0.000

SY  192.000 4,800.00

25.00000 192.000 4,800.00

202-00220  
 

0015 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 4.000 220.00

55.00000 4.000 220.00

202-00810  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 282.000 0.000

CY  282.000 10,152.00

36.00000 282.000 10,152.00

203-00060  
 

0025 BLADING 10.000 0.000

HOUR 2.000 230.00

115.00000 2.000 230.00

203-01500  
 

0030 POTHOLING 10.000 0.000

HOUR 3.000 405.00

135.00000 3.000 405.00

203-01597  
 

0035 TOPSOIL 180.000 0.000

CY  180.000 2,520.00

14.00000 180.000 2,520.00

207-00205  
 

0040 EROSION LOG (12 INCH) 1,330.000 0.000

LF  920.000 5,060.00

5.50000 920.000 5,060.00

208-00002  
 

0045 EROSION BALES (WEED FREE) 33.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

208-00045  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

208-00070  
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PCN: 15590-BID    ESTIMATE RUN 10/04/2006

PROJECT: SHE 0342-045                  ESTIMATE NO: 0001 11:06:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0065 RESET GROUND SIGN 3.000 0.000

EACH 3.000 675.00

225.00000 3.000 675.00

210-00810  
 

0070 *SEEDING (NATIVE) 0.700 0.000

ACRE 0.700 1,050.00

1,500.00000 0.700 1,050.00

212-00006  
 

0075 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.400 600.00

1,500.00000 0.400 600.00

213-00002  
 

0080 *MULCH TACKIFIER 100.000 0.000

LB  100.000 600.00

6.00000 100.000 600.00

213-00061  
 

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,741.000 0.000

SY  1,741.000 5,223.00

3.00000 1,741.000 5,223.00

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 95.000 0.000

CY  0.000 0.00

64.00000 0.000 0.00

304-06007  
 

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 184.000 0.000

TON 122.230 13,445.30

110.00000 122.230 13,445.30

403-00720  
 

0100 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,149.380 0.000

TON 1,149.380 86,203.50

75.00000 1,149.380 86,203.50

403-33741  
 

0105 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 30.000 0.000

LF  30.000 3,000.00

100.00000 30.000 3,000.00

603-01245  
 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 162.500 0.000

LF  0.000 0.00

40.00000 0.000 0.00

606-00301  
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PCN: 15590-BID    ESTIMATE RUN 10/04/2006

PROJECT: SHE 0342-045                  ESTIMATE NO: 0001 11:06:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

915.00000 0.000 0.00

606-01340  
 

0120 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

606-02003  
 

0125 FENCE (PLASTIC) 220.000 0.000

LF  220.000 660.00

3.00000 220.000 660.00

607-11525  
 

0130 DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000

EACH 6.000 270.00

45.00000 6.000 270.00

612-00041  
 

0135 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000

EACH 0.000 0.00

47.00000 0.000 0.00

612-00043  
 

0140 *3 INCH ELECTRICAL CONDUIT (JACKED) 148.000 0.000

LF  148.000 3,108.00

21.00000 148.000 3,108.00

613-00301  
 

0145 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 965.000 0.000

LF  965.000 10,615.00

11.00000 965.000 10,615.00

613-01200  
 

0150 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 171.000 0.000

LF  116.000 1,392.00

12.00000 116.000 1,392.00

613-01300  
 

0155 *WIRING 1.000 0.000

L S 1.000 4,200.00

4,200.00000 1.000 4,200.00

613-10000  
 

0160 SIGN PANEL (CLASS I) 29.000 0.000

SF  29.000 638.00

22.00000 29.000 638.00

614-00011  
 

0165 SIGN PANEL (CLASS II) 44.000 0.000

SF  44.000 1,100.00

25.00000 44.000 1,100.00

614-00012  
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PCN: 15590-BID    ESTIMATE RUN 10/04/2006

PROJECT: SHE 0342-045                  ESTIMATE NO: 0001 11:06:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 22.000 0.000

LF  22.000 330.00

15.00000 22.000 330.00

614-01512  
 

0175 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 2.000 0.000

EACH 2.000 200.00

100.00000 2.000 200.00

614-01522  
 

0180 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 50.000 0.000

LF  48.000 1,632.00

34.00000 48.000 1,632.00

614-01585  
 

0185 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 4.000 0.000

EACH 4.000 1,000.00

250.00000 4.000 1,000.00

614-01588  
 

0190 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000

EACH 10.000 7,000.00

700.00000 10.000 7,000.00

614-70336  
 

0195 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 4.000 4,000.00

1,000.00000 4.000 4,000.00

614-70560  
 

0200 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

614-72866  
 

0205 *LOOP DETECTOR WIRE 1,760.000 0.000

LF  1,530.000 4,972.50

3.25000 1,530.000 4,972.50

614-72875  
 

0210 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

614-84000  
 

0215 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 0.000

EACH 1.000 5,600.00

5,600.00000 1.000 5,600.00

614-85362  
 

0220 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 1.000 11,500.00

11,500.00000 1.000 11,500.00

614-86246  
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PCN: 15590-BID    ESTIMATE RUN 10/04/2006

PROJECT: SHE 0342-045                  ESTIMATE NO: 0001 11:06:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *UNINTERRUPTED POWER SUPPLY 1.000 0.000

EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00

614-86800  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 5,850.00

5,850.00000 1.000 5,850.00

625-00000  
 

0235 *MOBILIZATION 1.000 0.000

L S 0.939 25,822.50

27,500.00000 0.939 25,822.50

626-00000  
 

0240 *PAVEMENT MARKING PAINT 35.000 0.000

GAL 26.000 1,664.00

64.00000 26.000 1,664.00

627-00001  
 

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

107.000 0.000

SF  107.000 1,177.00

11.00000 107.000 1,177.00

627-30405  
 

0250 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

154.000 0.000

SF  154.000 1,694.00

11.00000 154.000 1,694.00

627-30410  
 

0255 ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

629-01210  
 

0260 *FLAGGING 372.500 0.000

HOUR 372.500 9,312.50

25.00000 372.500 9,312.50

630-00000  
 

0265 *TRAFFIC CONTROL INSPECTION 8.000 0.000

DAY 8.000 560.00

70.00000 8.000 560.00

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 20.000 0.000

DAY 20.000 8,600.00

430.00000 20.000 8,600.00

630-00012  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 1.800 63.00

35.00000 1.800 63.00

630-80341  
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PCN: 15590-BID    ESTIMATE RUN 10/04/2006

PROJECT: SHE 0342-045                  ESTIMATE NO: 0001 11:06:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000

EACH 34.200 2,565.00

75.00000 34.200 2,565.00

630-80342  
 

0285 *DRUM CHANNELIZING DEVICE 60.000 0.000

EACH 45.000 675.00

15.00000 45.000 675.00

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 5.400 135.00

25.00000 5.400 135.00

630-80363  
 

0295 *TRAFFIC CONE 100.000 0.000

EACH 45.000 270.00

6.00000 45.000 270.00

630-80380  
 

0300 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A FUEL COST ADJUSTMENT 120.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0310 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0315 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0325 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

CAT 0200 $270,714.30 270,714.30CURRENT AMT 334,039.00 $$
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PCN: 15590-BID    ESTIMATE RUN 10/04/2006

PROJECT: SHE 0342-045                  ESTIMATE NO: 0001 11:06:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 SANITARY FACILITY 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

620-00020  
 

CAT 0400 $200.00 200.00CURRENT AMT 200.00 $$

PROJECT TOTAL 270,914.30 $ 270,914.30CURRENT AMT 334,239.00 $$


